Los Alamos National Laboratory Work Schedule

SITE DELIVERABLE | KEY COMPONENTS TO INVESTIGATION DUE DATE
CY 02
MDA H Investigation Report 01/31/2002
21-011(k) Voluntary Corrective Measures Plan  [Perform additional soil and tuff removal and/or stabilization at 02/28/2002
outfall and possibly in DP Canyon.
21-024(i) Voluntary Corrective Measures Plan 03/31/2002
MDA C Investigation Work Plan’ Delineate nature, rate, and extent of subsurface contamination. 03/31/2002
Install borings at each pit and shaft row. If needed, install vadose
zone and ground water monitoring wells.
TA-35 Intergrated Sampling and Analysis Assess previous data usability and identify additonal data needs | 03/31/2002
Plan for an aggregate-wide assessment.
260 Outfall Interim Measures Report 04/30/2002
MDA P Ground Water and Storm Water Install vadose zone and ground water monitoring wells, install 04/30/2002
Monitoring Plan storm water monitoring gages.
Acid Canyon Interim Action Report 06/30/2002
MDA G Investigation Work Plan Delineation of nature, rate, and extent of subsurface 06/30/2002
contamination not complete. Install borings at each pit and
disposal shaft row. Install additional vadose zone and
groundwater monitoring wells. Install alluvial wells in Pajarito
Canyon and Cafiada del Buey.
MDA L Investigation Work Plan Delineation of nature, rate, and extent of subsurface 07/30/2002
contamination not complete. Install borings at each pit and
disposal shaft row. Install alluvial wells in Pajarito Canyon and
Canada del Buey. Install vadose zone and groundwater
monitoring wells.
MDA T Investigation Work Plan Install borings and, if needed, ground water monitoring wells to 07/31/2002
investigate extent and nature of subsurface contamination.
Mortandad Canyon Ground Water Investigation Work Plan|Delineate lateral and vertical extent of subsurface contamination | 08/31/2002

from TA-35 and TA-50 discharges. Install additional wells and
piezometers to investigate areas of recharge, flow paths and
contamination.

12/20/2001




Los Alamos National Laboratory Work Schedule

SITE DELIVERABLE KEY COMPONENTS TO INVESTIGATION DUE DATE
Site-Wide Stabilization Plan Stabilization plan to address PRSs identified by SWAT to have 08/31/2002
potential adverse impacts to surface water quality (erosion
potential and contaminant inventory) based on LANL SOP-2.01.
Include PRS list, implementation schedule, maintenance and
inspection schedules, and storm water monitoring needs as
necessary.
3-010(a) Ground Water Investigation Work Plan]Install monitoring wells to delineate extent of contamination in the| 09/30/2002
shallow perched water.
Airport Landfill - Mesa Top Phase | Investigation Work Plan Collect additional samples to fill data gaps and to facilitate landfill| 09/30/2002
cover design.
Los Alamos/Pueblo Canyons Work Plan Addendum Install additional wells and piezometers to delineate recharge, 10/31/2002
flow paths and extent of contamination.
MDA P Investigation Report 10/31/2002
260 Outfall Investigation Work Plan Install additional wells for regional and intermediate ground water| 12/31/2002
high-explosive plume delineation.
MDA G Investigation Report 12/31/2002
MDA H Corrective Measures Study Report 12/31/2002
R-8 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-11 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-13 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-14 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-18 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-20 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-21 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-27 Well Completion Report Submit well completion report 4 months after well construction is
completed.
CY 03
MDA L [Investigation Report | | 02/28/2003
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Carion de Valle Watershed Aggregate |Investigation Work Plan Investigate surface and subsurface contamination. Install 03/31/2003
additional wells and piezometers to investigate extent of alluvial,
intermediate and regional ground water contamination (may be
coupled with site- and canyon-specific requirements). Remove
contaminated soil, structures, and debris if needed.
TA-53 Surface Impoundments Investigation Report 04/30/2003
90s Line Pond Investigation Work Plan Investigate subsurface contamination and remove contaminated | 05/31/2003
soil.
Fish Ladder Investigation Work Plan Remove weir, investigate surface and subsurface contamination.| 05/31/2003
Airport Landfill - Drainage Tract Interim Measures Report 06/30/2003
260 Outfall Corrective Measures Study Report for 07/31/2003
Surface Water/Alluvial Water
260 OQutfall Phase Ill RCRA Facility Investigation 07/31/2003
Report
MDA C Investigation Report 07/31/2003
Site-Wide Stabilization Report 07/31/2003
Bayo Canyon (TA-10) Investigation Work Plan Investigate surface and subsurface nature, rate, and extent of 08/31/2003
contamination.
MDA G Corrective Measures Study 09/30/2003
MDA T Investigation Report 10/31/2003
Los Alamos/Pueblo Canyons Investigation Report 12/31/2003
MDA H Corrective Measures Implementation 12/31/2003
MDA L Corrective Measures Study 12/31/2003
R-10 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-16 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-2 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-3 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-30 Well Completion Report Submit well completion report 4 months after well construction is
completed.
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R-4 Well Completion Report Submit well completion report 4 months after well construction is
completed.
CY 04
Fish Ladder Investigation Report 01/31/2004
MDA U Investigation Work Plan Delineate surface and subsurface contamination. 01/31/2004
Site-Wide Stabilization Report 01/31/2004
MDA B Investigation Work Plan Delineate surface and subsurface contamination. 02/29/2004
21-024(i) Voluntary Corrective Measures Report 02/29/2004
21-011(k) Voluntary Corrective Measures Report 03/31/2004
Mortandad Canyon Investigation Report 03/31/2004
Airport Landfill - Mesa Top Phase Il Investigation Work Plan Propose landfill cover design and post-closure care plan. 04/30/2004
Water Canyon/Cafion de Valle Investigation Work Plan Delineate surface and subsurface contamination. 04/30/2004
TA-35 Investigation Report 05/31/2004
Site-Wide Stabilization Report 07/31/2004
73-002 Investigation Work Plan Perform subsurface site characterization and ash pile removal. 10/31/2004
90s Line Pond Investigation Report 10/31/2004
Sandia Canyon/Cafiada del Buey Investigation Report 10/31/2004
Bayo Canyon (TA-10) Investigation Report 11/30/2004
Pajarito Canyon Investigation Report 11/30/2004
Ancho/Chaquehui/lndio Canyons Investigation Work Plan 12/31/2004
Potrillo/Fence Canyons Investigation Work Plan 12/31/2004
R-23 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-28 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-1 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-17 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-24 Well Completion Report Submit well completion report 4 months after well construction is
completed.
CY 05
Site-Wide [Stabilization Report | | 01/31/2005
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MDA A Investigation Work Plan Characterize nature, rate and extent of surface and subsurface 02/28/2005
contamination.
MDA B Investigation Report 02/28/2005
260 Outfall Investigation Report 04/30/2005
3-010(a) Investigation Report 04/30/2005
Carfon de Valle Watershed Aggregate |Investigation Report 04/30/2005
Water Canyon/Carion de Valle Investigation Report 04/30/2005
Fish Ladder Final Report 04/30/2005
MDA U Investigation Report 04/30/2005
MDA V Investigation Work Plan Characterize nature, rate and extent of surface and subsurface 05/31/2005
contamination.
TA-49 (Areas 5, 6, 10) Investigation Work Plan 06/30/2005
Site-Wide Stabilization Report 07/31/2005
73-002 Investigation Report 07/31/2005
TA-49 (Areas 1, 3, 4, 11, and 12) Investigation Work Plan Delineate nature and extent of subsurface contamination for 09/30/2005
MDA AB, Areas 1, 3, 4, 11, and 12.
MDA A Investigation Report 10/31/2005
R-26 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-29 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-6 Well Completion Report Submit well completion report 4 months after well construction is
completed.
R-32 Well Completion Report Submit well completion report 4 months after well construction is
completed.
CY 06
Site-Wide Stabilization Report 01/31/2006
260 Outfall Corrective Measures Study Report for 03/31/2006
Ground Water
MDA V Investigation Report 05/31/2006
Ancho/Chaquehui/Indio Canyons Investigation Report 06/30/2006
Potrillo/Fence Canyons Investigation Report 06/30/2006
Site-Wide Stabilization Report 07/31/2006
TA-49 (Areas 5, 6, 10) Investigation Report 09/30/2006
MDA K Investigation Work Plan Delineate nature and extent of surface and subsurface 10/31/2006
contamination. Remove tank and contents.
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North Canyons Investigation Report 10/31/2006
(Guaje/Bayo/Barrancas/Rendija)

Final Report 12/31/2006

Airport Landfill - Mesa Top

1. Investigation work plans may include historical data reviews, existing data compilation, site structures assessment, voluntary corrective actions, voluntary
corrective measures, RCRA facility investigations, interim actions, interim measures or other types of investigations.
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